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B REACTOR SURVEILLANCE AND MAINTENANCE PLAN HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-093-06-T01

The U.S. Department of Energy, Richland Oj)erations Office, formally requests a deferral of the
completion date for the Tn—Party Agreement Milestone M-093-06-T01 from June 30, 2001, until
June 2002.

The B Reactor Surveillance and Maintenance Plan needs to be deferred to allow time for
completion of the B Reactor Engineering Evaluation/Cost Analysis and Action Memorandum.
These two decision documents will specify the end-state determination for B Reactor, at which
time a surveillance and maintenance plan can be prepared. End-state options being considered
for B Reactor include no action, full hazard mitigation to enable public access, ongoing
surveillance and maintenance, and interim safe storage. Routine surveillance and maintenance at
B Reactor is continuing, while the decision documents are being prepared.

Attached for your review and approval is a Federal Facility Agreement and Consent Order
Change Control Form for administering this revision to Tri-Party Agreement Milestone
M-093-06-T01. If you concur with the proposed date of June 1, 2002, and the supporting
rationale, please sign the form and retum it for formal processing.
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If you should have any questions or comments, please contact D. C. Smith at (509) 372-1544.

ERD:DCS e of Regulatory Liaison
cc: D. H. Butler, BHI

D. N, LaRue, BHI

J. J. McGuire, BHI

W. Burke, CTUIR

R.F. Stanley, Ecology

M. A. Wilson, Ecology

J. S. Hertzel, FHI

M. B. Reeves, HAB

P. Sobotta, NPT

M. L. Blazek, Oregon Energy

R. Jim, YN

Admin Record, H6-08 (B Reactor)



Change Number Federal Facllity Agreement and Consent Order Date
M-23-00-01 Change Control Form 10-11-00

Do not use blug lnk. Type or print using black ink,

Originator Phone
372-1544
Douglas C. (Chris) Smith
Class of Change
(] | - Signatorles [ 1l - Executlve Manager x Ui - Project Manager
Changa Title

B Reactor Surveillance and Maintenance (S&M) plan
Description/Justification of Change '

Target Milestone M-83-08-T01 requires DOE te submit a Surveiilance and Maintenance plan for the B Reactor by 6-30-2001.
This date was selected based on the submittal and approval of the Phase I feasibility study. The Phase Il study did not
analyze full hazard mitigation in the facility. Rather than redo the feasibility atudy, DOE agreed to prepare an engineering
evaluation/cost analysis (EE/CA) to evaluate all hazards in the fadility, The EE/CA will be complated in FY2001 and will be
submitted for public comment. After public comment EPA and DOE will issue an Action Memorandum and a schedule for -
complation of the B Reactor work. EPA and DOE will develop an S&M plan based on the schedule negotiated in the Action
Memorandum. At that time a new interim milestone wili be established for submittal of the S&M plan.

Impact of Change

Routine surveillance and maintenance will continue as the regulatory documents are
prepared. The S&M plan, when prepared, will accurately reflect the end-point use of
B Reactor.
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